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U.S. ENVlRONMENT AL PROTECTION AGENCY 

POLLUTION REPORT 

01. HEADING 

o 

o 

Date: 
From: 

To: 

SUbject: 

January 21, 2004 
Kevin M Matheis, On-Scene-Coordinator 
U.S. EPA Region II 
R. Salkie, EPA J. Rotola, EPA 
T. Johnson, 5202G M. Mears, 2CD 
M Basile, 2CD-POB B. Deese, 2ERRD-RAB 
L. McDavid, 20RC-NYCSF J. LaPadula, 2ERRD-NYRB 
R. Byrnes, 20IG D. Dillon, 2CID 
T. Riverso, 20PM-GCMB ERn-Washington (E-Mail) 
S. Ervolina,NYSDEC D. King, NYSDEC IX 
J. Golumbek, City of Buff. R.Stanton, City of Buffalo 
D. Sutton, City of Buffalo C. O'Conner, NYSDOH 
S. Soden, WRS I&E, Inc. Weston Solutions 

Buffalo Weaving and Belting Co., City of Buffalo, NY -
Fire damaged buildings containing drums of unknown materials and fire 
damaged materials, and suspected asbestos-wrapped' piping benea~ " 
collapsed roofs and fire damaged debris.' Other btiildings'cdn'tiundnims, 
laboratory chemicals, asbestos, and electrical transformers 

. 1 . ' , ,. 

'POLlU:P NO:'" Eleven (II) www.epaosc .netlbuffalow~ving 

II. BACKGROUND 
SITE/SPILL NO.: 
RESPONSE AUTHORITY: 
~LSTATUS: 
CERCLlSID: 
START DATE: 
COMPLETION DATE: 
VERBAL FUNDING: 
ACTION MEMO (AM) STATUS: 
AM CEILING INCREASE STATUS: 

rn. REspoNSE INFORMATION 

02TU 
CERCLAISARA 
Non-NPL 
NYD002111375 
April 18, 2003 
N/A 
April 18, 2003 by ERRD Division Director 
Signed May 5, 2003 
Signed September 26, 2003 

A. Situation (See POLREP I) www.epaosc.netlbutTaloweaving 
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B. . Aciions Taken ' 
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All drums, damaged ei~ctri~al ~s'form~rs, PCB electrical' transformers,cYliriaeri.·;·~·~d ' 
lab chemicals have been sent otT-site to multiple disposal facilities. Shipments were 
completed by December 19. . 
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Site was demobilized for the holidays and remobilized on 1/13/04. Work to be 
completed includes asbestos abatement within Building 17, asbestos abatement within 
the main site buildings, shipment of the empty drums at the site, removal of concrete 
foundations and equipment platforms above grade-level on the footprint of the former 
site buildings, and placement of stone on the site for a final grade. 

3. Asbestos abatement is being completed within Building 17. Abatement will begin in the 
main site buildings on 1122/04. 

4. Empty drums are currently being crushed and will be disposed off-site on 1122/04. 

5. Removal of concrete foundations and equipment platforms will be completed by 1123/04. 

6. Residents in the surrounding area have been notified via direct mailing from EPA about 
the status of the project. 

C. Future ActioDS 
1. Results of the geoprobe sampling and the groundwater samples are forthcoming from 

ERT. . 

2. Final grading at the site will be completed when weather con.ditions become more 
favorable. 

3. Asbestos abatement and repairs are expected to be completed by 1/30/04. 

D. Key Issues 
None 

Total Ceiling Costs to Date Amount Remaining 

WRSI&E S 1,525,000 S 1,475,000 S 50,000 

RST S 206,000 $ 180,000 $ 26,000 

Totals S I $ I $ 

An additional $100,000 was obligated to the project on December 16,2003. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s}. Other financial data, which the OSC must rely upon., may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 
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